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Georgian Bay Community School Update  
 

This report provides an update on the construction of the new Georgian Bay Community School 
(GBCS) in Meaford. 
 
The new GBCS is now a fully enclosed building with most permanent doors in place and construction 
heat turned on.  Minor portions of the curtain wall system remain to be installed along with final 
caulking, cleaning and window testing. 
 
Site work was expedited ahead of the winter weather with the base coat of asphalt paving and concrete 
sidewalks completed.  The topsoil for the sports field has been graded and fertilized in preparation for 
grass seed. The running track subgrade and drainage is complete and only final grading remains.  
  
The main office partition walls are now in place and painted. Initial painting has been completed 
throughout of the second floor and large areas of the first floor.  The new triple gym has been 
completed with the exception of the performance wood floor which is now underway.  The barrier-free 
lift/elevator installation is complete awaiting final commissioning. Interior finishes such as floor tile, wall 
tile, cabinetry and t-bar ceilings are progressing well. Interior doors and hardware have been delivered 
and installation is underway. 
 
Mechanical ductwork, piping and electrical rough-ins are complete on the first and second floors with 
only final devices (diffusers, switches, plugs) remaining to be installed. Phone and data service 
connections have been ordered and internal communication wiring is well underway.  
 
For the past several months Board staff have been working to organize the sourcing and procurement 
of furniture, fixtures and equipment (FF&E).  Finalizing all the various details of those purchases and 
coordinating the fit, finish and delivery of both new and re-used FF&E will continue as the new building 
reaches completion and throughout the relocation of both existing schools. 
 
COVID-19 protocols are in place and continue to be followed.  Material and equipment deliveries at risk 
of delay due to the impact of the pandemic are being closely monitored and have been mostly 
accommodated to date. 

 
Recommendation: 
 
That the Business Committee of the Whole receive the ‘Georgian Bay Community School Update’ for 
information. 
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For further information, please contact Rob 
Cummings, Superintendent of Business 
Services/Treasurer 


